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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the

necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command
(USAECQC), Fort Polk, the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to
track requirements, schedules, and tentative budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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Acronyms

AAFES Army Air Force Exchange Service
AEDB-CC Army Environmental Database - Compliance-related Cleanup
AEDB-R Army Environmental Data-base Restoration
aka also known as
AOC Area of Concern
ASP Ammunition Supply Point
AST Aboveground Storage Tank
ATT At This Time
bgs below ground surface
BTEX Benzene, Toluene, Ethylebenzene, Xylene
CAP Corrective Action Plan
CC Compliance-related Cleanup
CDL Construction Material Disposal Area (CDL Landfill)
CERCLA Comprehensive Environmental Response, Compensation and Liability Act
CMB Compliance Management Branch
CMI Corrective Measures Implementation
CMI(C) Corrective Measures Implementation (Construction)
CMI(O) Corrective Measures Implementation (Operation)
CMS Corrective Measures Study
CR Compliance Restoration
DD Decision Document
DEH Directorate of Engineering and Housing
DERP Defense Environmental Restoration Program
DES Design
DoD Department of Defense
DOL Directorate of Logistics
DRO Diesel Range Organics
ENRMD Environmental and Natural Resources Management Division
EOD Explosive Ordnance Disposal
ER,A Environmental Restoration, Army
FRA Final Remedial Action
FS Feasibility Study
ft feet
FY Fiscal Year
GRO Gasoline Range Organics
GW Groundwater
HRR Historical Records Review
HSWA Hazardous and Solid Waste Amendments Act of 1984
IAP Installation Action Plan
ID Identification
IMCOM Installation Management Command
IMP(O) Implementation (Operations)
INV  Inventory
IR Installation Restoration

IRA Interim Remedial Action
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IRP
ISC
IUA
JRTC

K

km

LA
LDEQ
LF
LNAPL
LTM
LUA
LUC
MC
MCL
MD
MEC
MFU
mgmt
MMRP
MO
MOGAS
MPPEH
MR
MRS
MRSPP
MW
N/A
NAPL
NFA
NFFD
NFWWTP
NPL
OB

oD
ODUSD (I&E)
ORC-Advanced
P&A
PA
PAH
PBA
POL
POLK
RA
RA(C)

Installation Restoration Program

Initial Site Characterization

Intensive Use Area

Joint Readiness Training Center
thousand

kilometer

Louisiana

Louisiana Department of Environmental Quality
Landfill

Light Non-Aqueous Phase Liquid
Long-Term Management

Limited Use Area

Land Use Control

Munitions Constituents

Mill Creek Landfill

Munitions Debris

Munitions and Explosives of Concern
Motor Fuel Unit

management

Military Munitions Response Program
Management Option

Motor Gasoline

Material Potentially Presenting an Explosive Hazard
Munitions Response

Munitions Response Site

Munitions Response Site Prioritization Protocol
Monitoring Well

Not Applicable

Non-aqueous Phase Liquid

No Further Action

North Fort Fire Department

North Fort Wastewater Treatment Plant
National Priorities List

Open Burning

Open Detonation

Office of the Deputy Under Secretary of Defense for Installations and Environment
Oxygen Release Compound

Plug and Abandon

Preliminary Assessment

Polycyclic Aromatic Hydrocarbon
Performance-Based Acquisition
Petroleum, Oil, and Lubricants
AEDB-R site designation for Fort Polk
Remedial Action

Remedial Action - Construction

Final FORT POLK Installation Action Plan -
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Acronyms

RA(O) Remedial Action - Operations
RAB Restoration Advisory Board
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
RECAP Risk Evaluation/Corrective Action Program
RFA RCRA Facility Assessment
RFI RCRA Facility Investigation
Rl Remedial Investigation
RIP Remedy-in-Place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
SAP Satellite Accumulation Point
SES SpecPro Environmental Services
S| Site Inspection
SS Screening Standard
SVOC Semi-Volatile Organic Compound
SWMU Solid Waste Management Unit
TAPP Technical Assistance for Public Participation
TBD To Be Determined
TPH Total Petroleum Hydrocarbons
TRADOC US Army Training and Doctrine Command
TRC Technical Review Committee
USACE US Army Corps of Engineers
USAEC US Army Environmental Command
USAEHA US Army Environmental Hygiene Agency
USATHAMA US Army Toxic and Hazardous Materials Agency
USEPA US Environmental Protection Agency
USFS US Forest Service
UST Underground Storage Tank
UXO Unexploded Ordnance
VOC Volatile Organic Compound
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Installation Information

Installation Locale

Installation Size (Acreage): 198555

City: Fort Polk

County: Vernon Parish

State: Louisiana (LA)

Other Locale Information
Fort Polk, located in Vernon Parish, six miles southeast of Leesville, LA, occupies 100,430 acres. It is divided into three
cantonment areas and several large training ranges. The larger and more extensively developed cantonment area is known as
South Fort Polk. North Fort Polk is contiguous. A third cantonment area is located on the east side of Peason Ridge which is
approximately 20 miles north of the main post.

Training ranges are located in the remainder of Fort Polk's main post and at Peason Ridge. The US Forest Service (USFS)
controls 98,125 acres on the main post. These lands are used by the Army under the conditions of a special use permit
authorization. Access between the main post and Peason Ridge is via a tank trail over land leased from the state of Louisiana,
Vernon Parish and private landowners. Total current acreage is 198,555 acres.

Installation Mission
Fort Polk became one of four Army combat training centers as the result of recommendations under the Defense Base
Realignment and Closure Act of 1990, Public Law 101-510, realigning the Joint Readiness Training Center (JRTC) from Fort
Chaffee, Arkansas and the 199th Separate Motorized Brigade from Fort Lewis, WA to Fort Polk. On March 12, 1993 the JRTC
took command of Fort Polk with the mission of providing advanced level training for the Army and Air Force contingency forces
under tough, simulated conditions which replicate, as closely as possible, low- and mid-intensity conflicts. The major training
effort of the JRTC is focused on Army light forces, i.e., airborne, air assault, ranger, light infantry battalions, special operation
forces and their associated combat support and combat service support units. In addition to US forces, many of our allies send
their military forces to participate in training at the JRTC.

Fort Polk is also the home of one of the Army's Noncommissioned Officers Academy.
The first item in the JRTC mission statement is to "Train Soldiers and grow leaders to deploy, fight, and win."

Lead Organization
IMCOM

Lead Executing Agencies for Installation
US Army Corps of Engineers (USACE)

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region 6
State Louisiana Department of Environmental Quality (LDEQ), Underground Storage Tank Division,
Baton Rouge, LA

National Priorities List (NPL) Status
FORT POLK is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

The community has expressed no sufficient, sustained interest in a RAB.

Final FORT POLK Installation Action Plan -



Installation Program Summaries

Installation Information
IRP

Primary Contaminants of Concern: Metals, Pesticides, Volatiles (VOC)
Affected Media of Concern: Groundwater, Sediment, Soil, Surface Water
MMRP
Primary Contaminants of Concern: Munitions and explosives of concern (MEC), Munitions constituents (MC)
Affected Media of Concern: Groundwater, Soil
CR

Primary Contaminants of Concern: Light non-aqueous phase liquids (LNAPL), Metals, Petroleum, Oil and Lubricants
(POL)

Affected Media of Concern: Groundwater, Soil

Final FORT POLK Installation Action Plan - 6



-Year / Periodic Review Summary

5-Year / Periodic Review Summary

Status Start Date End Date End FY
Complete 200810 200909 2009
Planned 201308 201409 2014

Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites
Construction Material Disposal Area POLK-11
IRAs at Mill Creek landfill POLK-08

Results The landfill closure remedies at two landfills remain protective.

Actions Maintain the existing semi-annual sampling frequency at one landfill perimeter well (scheduled to transition to
annual sampling) due to detection of VOCs on an increasing concentration trend. Replace one dry monitor well at
MCL (MCMW-04).

Plans Continue planned monitoring and maintenance activites at the landfill sites, with the exception of maintaining sem-
annual sampling at one well. New sampling schedule implemented in FY10. Dry well has been P&A and a new one
drilled.

Recommendations and Implementation Plans:
The five-year review recommendations for the POLK-08 [Mill Creek Landfill (MCL)] site were as follows:

1.Benzene and vinyl chloride levels at the Mill Creek Landfill (MCL) require further monitoring. Benzene and vinyl chloride
continue to be present above their risk evaluation/corrective action program (RECAP) screening standard (SS) in both
monitoring well (MW) 6 and 11 at the MCL. In MW 6, the concentrations of benzene and vinyl chloride have remained
steady; however, the benzene and vinyl chloride concentrations have shown an increasing trend in MW 11. These wells
will continue to be monitored.

2. MW 4 at the MCL has been dry since December 2005. The LDEQ suggested that this monitoring well should be plugged
and abandoned, reworked to restore functionality, or replaced with a new functional well in a similar location.

ACTION TAKEN: MW 4 was replaced in September 2009 by drilling a new well approximately 30 feet (ft) west of its
original location. The new designation is MW-4R. The old well was removed by overdrilling and the borehole was plugged
with cement.

3. Benzene and vinyl chloride levels at the MCL require further monitoring. The LDEQ suggested that, due to the continued
detection of benzene and vinyl chloride at MW 6 and 11 of the MCL, semiannual groundwater (GW) sampling should
continue. The wells had been scheduled to change to an annual monitoring frequency for years six-30.

ACTION TAKEN: The MWs 6 and 11 now remain on a semiannual sampling schedule until LDEQ approves a different
frequency.

There were no recommendations for the POLK-11 (Construction Debris Landfill) site in the five-year report.
The conclusion of the report was that the remedy for the natural attenuation of groundwater at POLK-08 and POLK-11 is

protective of human health and the environment in the short-term. The constituents of concern do not appear to be
elevating above a level that is deemed unsafe.

Final FORT POLK Installation Action Plan -
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Land Use Control (LUC) Summary

LUC Title: Mill Creek Landfill LUC
Site(s): POLK-08
ROD/DD Title: IRAs at Mill Creek landfill

Location of LUC

The Mill Creek Landfill is located on Mill Creek Road between the North Fort and South Fort Cantonment areas.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict
access to the site, Landfill restriction - Restrict construction of buildings that may interfere with LF cap or
cover system, Landfill restriction - Restrict plantings that interfere LF cap or cover system (roots that
penetrate the cap or cover system), Landfill restriction - Restrict vehicular traffic

Types of Engineering Controls: Fences, Signs
Types of Institutional Controls: Notations in Master Plan
Date in Place: 200503

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: 200503

LUC Enforcement: Annual Inspections
Contaminants: METALS, ORGANICS, PESTICIDES
Additional Information

LUCs are recorded at the Vernon Parish Courthouse as Conveyane Notice documents.
The Fort Polk -Directorate of Public Works - Master Planning Division maintains records of LUCs. Land use restrictions are
noted on the installation's Buildable Acres map.

Final FORT POLK Installation Action Plan -
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Cleanup Program Summary

Camp Polk was established in 1941 as an armored division training center as a result of the Louisiana Maneuvers. It was named
in honor of the Right Reverend Leonidas Polk, the first Episcopal Bishop of Louisiana, also known as "The Fighting Bishop," who
was killed while fighting for the Confederacy in 1864. The camp was originally planned as a sister post to three Louisiana Army
Installations: Camps Claiborne, Livingston and Beauregard.

Installation Historic Activity

Prior to World War 1, the entire west part of Louisiana was used in the 'Great Louisiana Maneuvers.' The Louisiana Maneuvers
were a series of military exercises held all over north and west-central Louisiana, including Fort Polk, in August and September
1941. The training exercise involved half a million men in 19 Army Divisions, taking place over 3400 square miles (8,800 km?) of
Louisiana. The exercise was designed to test US troop training, logistics, doctrine, and commanders.

During World War 1l, Camp Polk was the preparation and training camp for over 800,000 soldiers who took part in the invasion of
North Africa and Europe. Units receiving training included the 3d, 5th, 7th, 8th, 9th, and 11th Armored Divisions, the 95th Infantry
Division and the 11th Airborne Division. After the war Camp Polk was deactivated and put on standby status between 1947 and
1950. Limited reactivation occurred when Louisiana and Arkansas National Guard units trained at Camp Polk, during the
summers of 1948 and 1949.

With the onset of the Korean Conflict in 1950, activity at Camp Polk increased. The entire post was renovated. Military units
stationed at the camp between 1950 and 1954 included the 45th Infantry Division - Oklahoma National Guard, the XV Corps, the
37th Infantry Division - National Guard, and the 1st Armored Division.

Fort Polk was again deactivated for a short period in 1959 and 1960 and reactivated in 1961 during the Berlin Crisis. It became an
infantry training center in 1962. Later, it was selected to conduct Vietham-oriented advanced training. Soldiers trained in its
advanced infantry school (nick-named Tigerland). This school was known as the "Birthplace of Combat Infantrymen for Vietham."

Also during this period, the installation became the base for the 49th Armored Division - Texas National Guard. As the number of
inductees increased, an infantry training center was established at Fort Polk. On Oct. 23, 1968, Fort Polk was designated as a
permanent installation.

In January 1973, more Army reorganization resulted in Fort Polk becoming the US Army Infantry Training Center under the US
Army Training and Doctrine Command (TRADOC).

The 5th Infantry Division (Mechanized) became Fort Polk's major unit, redesignated when the 2nd Armored Division moved to
Fort Hood, Texas. In 1992, the 108th ADA Brigade was moved to Fort Polk, Louisiana, becoming a Patriot unit. In 1996, the 5th
Division was transferred to Fort Bliss, Texas.

On March 12, 1993, Fort Polk officially became the home of the JRTC. The JRTC had relocated from Fort Chaffee, Arkansas.
Fort Polk is also home to 1st Maneuver Enhancement Brigade, which contains several combat support units. Various medical,
dental, and military police commands are based at the installation. The 4th Brigade, 10th Mountain Division, one of the Army's
new modular brigades was officially activated in January 2005.

The area occupied by Fort Polk has been used for training various Army and National Guard units. Inactive periods occurred in
1947, 1954, 1955, 1959, and 1960. Typical military and industrial activities and practices resulted in the contamination of some
area of the installation. The storage and use of petroleum products has been the main constituent of the contamination. Site
inspections (SI), assessments, and corrective actions have been ongoing since 1983, when the US Army Toxic and Hazardous
Materials Agency (USATHAMA) first conducted a site assessment. Subsequent Resource Conservation and Recovery Act
(RCRA) facility investigations (RFI) and corrective actions have been completed at the South Fort and North Fort Cantonment
areas. The LDEQ has provided regulatory oversight for all site assessments and corrective actions.

Installation Program Cleanup Progress
IRP

Prior Year Progress: POLK-08 - Continued long-term management (LTM)
POLK-11 - Continued LTM

Final FORT POLK Installation Action Plan -



Future Plan of Action:

MMRP
Prior Year Progress:

Future Plan of Action:

CR
Prior Year Progress:

Future Plan of Action:

Cleanup Program Summary

POLK-08 - Continue LTM
POLK-11 - Continue LTM

Continue the remedial investigation (RI)/feasibility study (FS) phase at the three sites.
Complete the RI/FS at the three sites.

CCSWMU23 - Continued corrective measures implementation (operation) (CMI(O))

CCBIdg1725 - Continued IMP(O)

CCBIdg7016 - Completed the RFI, began LTM

CCBIdg3401 - Continued RFl/corrective measures study (CMS)

CCBIldg8716 - Completed the RFI and the design, began the corrective measures implementation
(CMI(C))

CCSWMU26 - Continued the RFI/CMS

CCBIdg7199 - Completed INV

CC2600-2700, CC3100-3200, CC3500-3600, CC3700 - Continued S| and interim remedial action
(IRA)

CCSWMU23 - Complete CMI(O) and site closeout
CCBIdg7016 - Complete the LTM and site closeout
CCBIdg8716 - Complete CMI(C),LTM

CCSWMU26 - Complete the design (DES) and CMI(C), begin CMI(O)
CCBIdg3401 - Complete the RFI/CMS
CCBIdg1725 - Complete IMP(O) site closeout
CCBIdg7199 - Begin corrective action plan (CAP)
CC2600-2700 - Complete SI, IRA, RI/FS
CC3100-3200 - Complete SI, IRA, RI/FS
CC3500-3600- Complete Sl, IRA, RI/FS

CC3700 - Complete SI, IRA, RI/FS

Final FORT POLK Installation Action Plan -
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1 Above Ground Storage Tank
(POLK-22)

1 Contaminated Buildings
(POLK-23)

1 Explosive Ordnance Disposal Area
(POLK-21)

2 Fire/Crash Training Area
(POLK-17, POLK-18)

3 Landfill

(POLK-07, POLK-08, POLK-11)
Most Widespread Contaminants of Concern
Metals, Pesticides, Volatiles (VOC)

Media of Concern
Groundwater, Sediment, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action  Remedy

POLK-06 RANGE 23A CHEMICAL IRA WASTE REMOVAL - DRUMS, TANKS,
AGENT BURIAL SITE BULK CONTAINERS

POLK-03 SOUTH FORT POLK FRA GROUND WATER TREATMENT
WASTEWATER LAGOON

POLK-03 SOUTH FORT POLK FRA WASTE REMOVAL - LIQUIDS
WASTEWATER LAGOON

POLK-03 SOUTH FORT POLK FRA IN-SITU SOIL TREATMENT
WASTEWATER LAGOON

POLK-03 SOUTH FORT POLK FRA WASTE REMOVAL - SOILS
WASTEWATER LAGOON

POLK-06 RANGE 23A CHEMICAL IRA INSTITUTIONAL CONTROLS
AGENT BURIAL SITE

POLK-21 FORMER BURNING GROUND IRA CAPPING

POLK-22 K AVENUE MOGAS SITE IRA WASTE REMOVAL - SOILS

POLK-08 MILL CREEK LANDFILL IRA REMOVAL

POLK-02 DOL SOLVENT WASTE FRA WASTE REMOVAL - SOILS
STORAGE AREA

POLK-11 CONSTRUCTION MATERIAL FRA DRAINAGE CONTROLS
DISPOSAL AREA

POLK-08 MILL CREEK LANDFILL IRA CAPPING

POLK-08 MILL CREEK LANDFILL FRA CAPPING

Bldg 7602 Chemical Agent Area FRA REMOVAL

Duration of IRP

Date of IRP Inception: 198709

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 200904/200709
Date of IRP completion including Long Term Management (LTM): 203409

Final FORT POLK Installation Action Plan -
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IRP Contamination Assessment

Contamination Assessment Overview
In 1983 an installation assessment was conducted by the USATHAMA to determine past and current use of toxic and hazardous
materials as well as the potential for these substances to migrate off the installation. The assessment determined that off-post
migration of contaminants via surface water or groundwater was not evident.

In 1987 and 1989, the US Army Environmental Hygiene Agency (USAEHA) conducted an evaluation of solid waste management
units (SWMU). Twenty-one SWMUs were identified on Fort Polk. An RI/FS was conducted at three sites: South Fort Polk
Wastewater Lagoon, the MCL, and the Former Burning Ground. No additional sampling was recommended for 11 sites. Surface
water, sediment, and waste samples were collected at one site and monitoring wells were installed. Groundwater, surface water,
sediment, and soil samples were collected at six sites.

In 1989, the results of the RI/FS were addressed in the Fort Polk RI report prepared for USATHAMA by Roy F. Weston, Inc. The
MCL was found to be contaminating the groundwater in the shallow aquifer with low levels of certain organics VOC, and semi-
volatile organic compounds (SVOC)], nitro aromatics, and metals, but the endangerment assessment concluded that there were
no unacceptable risks. Closure was recommended for the Wastewater Lagoon and it was determined that all contamination was
within the physical confines of the lagoon. The former burning ground RI indicated that no appreciable migration of the
constituents of concern had occurred beyond the fenced-in site area.

In September 1993 an RA at the wastewater lagoon, consisting of sludge removal and regrading, commenced and was
completed in July 1994. LTM was conducted through 1998.

Fort Polk applied for and received a RCRA Subpart X (federal regulations for miscellaneous units) permit in 1995 for their open
burning (OB)/open detonation (OD) range. In 1993, in response to the permit application, a RCRA facility assessment (RFA)
report was prepared for the USEPA by PRC Environmental Management, Inc. The RFA report identified 57 SWMUs and five
AOCs. Thirty-one of the SWMUSs plus two AOCs were recommended for an RFI. In December 1993 in response to this, a draft
scope of work for these investigations was completed. The corrective action portion of the permit was issued in June 1995.

In January 1995, the Phase | MCL RFI began and was completed in June 1995. Samples were collected from creek water and
sediment, seeps, and groundwater. The results were compared to action levels established by the USEPA. Action levels were
exceeded for VOCs, pesticides, and metals in groundwater, pesticides and metals in creek water, pesticides and metals in creek
sediment, and VOCs, pesticides, herbicides, and metals in seeps.

In March 1996, Phase Il of the MCL RFI began and was completed in October 1997. Samples were collected from creek water
and sediment, seeps, groundwater, and soil borings. The results were compared to action levels established by the LDEQ.
Action levels were exceeded for explosives and metals in soil; pesticides, herbicides, metals, and explosives in groundwater;
pesticides in creek water; metals in creek sediment; and pesticides and metals in seeps.

A CMS and baseline human health and ecological risk assessment was completed for the MCL and submitted to the LDEQ in
1999. Based on the results of these reports, a clay cap was designed as a corrective action for part of the Mill Creek area. The
final design was submitted to the LDEQ in 2000.

In April 1995, the Phase | RFI for the installation-wide SWMUs (all SWMUs with the exception of the MCL) began and was
completed in March 1997. In October 1997 the Phase Il RFI for the installation-wide SWMUs began and was completed in June
1999. The installation-wide SWMU Phase |l RECAP assessment was completed in 2001.

In 1999, POLK-24, Former Ammunition Supply Point (ASP), was added to the installation restoration program (IRP). The
constituents of concern at this site are metals and potential ordnance material. In May 2002, a final risk assessment was
released for comment with a recommendation of no further action (NFA). Closure of 14 groundwater monitoring wells was
completed in fiscal year (FY)03.

A five-year review was conducted in FY09 which included POLK-08 (MCL) and POLK-11 (Construction Debris Landfill). The

five-year review report concluded that the corrective measures taken at both POLK-08 and POLK-11 remain protective of
human health and the environment.

Cleanup Exit Strategy
POLK-08 and POLK-11 LTM will continue.
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1983

1989

1993

1994

1995

1996

1997

1998

1999

IRP Previous Studies

Title Author Date

Installation Assessment of Headquarters, 5th Infantry Environmental Science and |JAN-1983

Division (Mechanized) and Fort Polk and Peason Ridge, | Engineering, Inc.,

LA. Report No. 333 Gainesville, FL 32602

Groundwater Quality Survey No. 38-26-8809-90, US Army Environmental AUG-1989

Evaluation of Solid Waste Management Units, US Army | Hygiene Agency, Aberdeen

5th Infantry Division (Mechanized) and Fort Polk Proving Ground, MD
21010-5422

Fort Polk Remedial Investigation Report, Contract No. Roy F. Weston, Inc., West AUG-1989

DAAA15-85-D-0015, Task Order 8 Chester, PA 19380

RCRA Facility Assessment PRC Environmental DEC-1993
Management, Inc., Baton
Rouge, LA

Site Visit Report, RCRA Corrective Action Program Radian Corporation, Baton | JAN-1994
Rouge, LA.

Mill Creek Landfill Phase | RI Radian Corporation, Baton |OCT-1995
Rouge, LA

RCRA Facility Investigation Installation-Wide SWMU Radian Corporation, Baton | MAR-1996
Rouge, LA

RFI Interim Report Installation-Wide SWMUs Radian International LLC, JAN-1997
Baton Rouge, LA

Mill Creek Landfill Phase Il RFI Radian International LLC, OCT-1997
Baton Rouge, LA

Relative Risk Ranking Site Evaluations Radian International LLC, SEP-1998
Baton Rouge, LA

Interim Stabilization Measures Report, Former Radian International LLC, SEP-1998

Chemical Agent Burial Ground, Former Burning Baton Rouge, LA

Ground, Avenue K MOGAS Site

Corrective Measure Implementation Program Plan, Radian International LLC, SEP-1998

Evaluation and Design of Mill Creek Landfill Baton Rouge, LA

/Additional Investigation for Installation-Wide SWMUs Radian International LLC, SEP-1998

Phase Il RFI Baton Rouge, LA

Background Study for Metals, Pesticides, and Radian International LLC, OCT-1998

Herbicides Baton Rouge, LA

Mill Creek Landfill Secondary Site Reconnaissance Radian International LLC, DEC-1998

Report Baton Rouge, LA

RFI Report, Installation-Wide SWMUs Radian International LLC, JAN-1999
Baton Rouge, LA

Relative Risk Ranking Site Evaluation Report, Range 1 | Radian International LLC, FEB-1999

Area Baton Rouge, LA

Mill Creek Landfill Secondary Site Reconnaissance Radian International LLC, MAR-1999
Baton Rouge, LA

/Additional Investigations Report, Installation-Wide Radian International LLC, JUN-1999

SWMUs 25A, 26, 27A, 41A

Baton Rouge, LA
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1999

2000

2001

2004

2005

IRP Previous Studies

Title Author Date

Phase | Site Assessment Report, Former Ammo Supply | Radian International LLC, JUN-1999

Point Baton Rouge, LA

DOL Waste Solvent Storage Area Site Investigation Radian International LLC, JUN-1999
Baton Rouge, LA

RRSE, Former Ammo Supply Point Radian International LLC, JUN-1999
Baton Rouge, LA

Relative Risk Ranking Site Evaluation Report, Block Radian International LLC, JUL-1999

100 Baton Rouge, LA

/Additional Activities for the Installation-Wide SWMUs Radian International LLC, OCT-1999

RFI (Construction Debris Landfill) Baton Rouge, LA

Activities for SWMU 26 Radian International LLC, NOV-1999
Baton Rouge, LA

Construction Debris Landfill Erosion Control Plan, Site Radian International LLC, JAN-2000

Reconnaissance Baton Rouge, LA

RECAP Assessment, Installation-Wide SWMUs Phase URS, Baton Rouge, LA FEB-2000

Il RFI

Mill Creek Landfill Corrective Action Design URS, Baton Rouge, LA JUN-2000

DOL Waste Solvent Storage Area Site Remediation URS, Baton Rouge, LA JUL-2000

Definition

Phase Il SI, Former Ammo Supply Point URS, Baton Rouge, LA, JUL-2000

RFI and RECAP Assessment, AOC 2 and AOC 3 URS, Baton Rouge, LA AUG-2000

Mill Creek Landfill Corrective Action Revised Design URS, Baton Rouge, LA FEB-2001

Borrow Area Study, Mill Creek Landfill URS, Baton Rouge, LA MAY-2001

Background Study for Metals in Groundwater URS, Baton Rouge, LA JUN-2001

Mill Creek Landfill Borrow Area Design URS, Baton Rouge, LA JUL-2001

Construction Debris Landfill Seep Management System | URS, Baton Rouge, LA AUG-2001

Design

Construction Debris Landfill Erosion Control Design URS, Baton Rouge, LA AUG-2001

Groundwater Monitoring for Mill Creek Landfill URS, Baton Rouge, LA JAN-2004

Mill Creek Landfill Monitoring Well Installation and URS, Baton Rouge, LA MAR-2004

Groundwater Sampling Report

Plugging and Abandonment of the Former ASP URS, Baton Rouge, LA MAR-2004

Groundwater Monitoring Wells

Mill Creek Landfill Monitoring Well Installation Work URS, Baton Rouge, LA APR-2004

Plan

Corrective Measure Study URS, Baton Rouge, LA MAY-2004

Mill Creek Landfill Monitoring Well Installation Report URS, Baton Rouge, LA JAN-2005

Operation and Maintenance Plan, Mill Creek Landfill Shaw, Houston, TX MAR-2005

Mill Creek Landfill Cover System Construction URS, Baton Rouge, LA MAY-2005

Certification Report

Mill Creek Landfill Long Term Monitoring Program, Year | URS, Baton Rouge, LA SEP-2005

1 Report
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2005

2006

2007

2008

2009

2010

2011

IRP Previous Studies

Title Author Date

Mill Creek Landfill Inspection and Maintenance Report URS, Baton Rouge, LA SEP-2005

Seep Management System Sampling Activities Report, | URS, Baton Rouge, LA OCT-2005

Construction Debris Landfill September 2004 to June

2005

)Addendum No. 1 for Construction Certification Report URS, Baton Rouge, LA NOV-2005

for Mill Creek Landfill

Groundwater Monitoring for Mill Creek Landfill at Fort URS, Baton Rouge, LA OCT-2006

Polk, Louisiana

Mill Creek Landfill Inspection and Maintenance Report URS, Baton Rouge, LA OCT-2006

Seep Management System Sampling Activities Report URS, Baton Rouge, LA NOV-2006

September 2005 - June 2006 Construction Debris

Landfill

Groundwater Monitoring Report for Mill Creek Landfill at | URS, Baton Rouge, LA NOV-2006

Fort Polk, Louisiana - 2006 Groundwater Sampling

Work Plan Year 3

Mill Creek Landfill Long Term Monitoring Program - URS, Baton Rouge, LA MAR-2007

'Years 2 and 3 Report

Seep Management System Sampling Activities Report - | URS, Baton Rouge, LA SEP-2007

Construction Debris Landfill - Sept 2006 to May 2007

Mill Creek Landfill Inspection and Maintenance Report - | URS, Baton Rouge, LA JAN-2008

2006 to 2007

Mill Creek Landfill- Long Term Monitoring Program - URS, Baton Rouge NOV-2008

Years 3-4

Mill Creek Landfill Inspection / Maintenance Report URS, Baton Rouge, LA JAN-2009

2007-2008

Mill Creek Landfill - Groundwater Sampling Work Plan URS, Baton Rouge, LA FEB-2009

- Year 5

Time Critical Removal Action Report BLDG7602 One Stop Environmental, JUN-2009
Birmingham, AL

First-Five-year review, Mill Creek and Construction ALL Consulting, Tulsa, OK |OCT-2009

Debris Landfills, Fort Polk LA

2009 Mill Creek Landfill Inspection and Maintenance URS, Baton Rouge, LA FEB-2010

Report Years 4 & 5

2009 Seep Management System Sampling Activities URS, Baton Rouge, LA FEB-2010

Report September 2009 - December 2009 Construction

Debris Landfill

Mill Creek Landfill Long Term Monitoring Program, URS, Baton Rouge, LA MAY-2010

Years 4 & 5 Report

2010 Seep Management System Sampling Activities URS, Baton Rouge, LA APR-2011

Report March 2010 - December 2010 Construction

Debris Landfill

2010 Mill Creek Landfill Long Term Monitoring Program, | URS, Baton Rouge, LA JUN-2011

'Year 6 Report

2010 Mill Creek Landfill Inspection and Maintenance URS, Baton Rouge, LA JUN-2011

Year 6 Report
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Installation Restoration Program

Site Descriptions
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Site ID: POLK-07
Site Name: BAYOU ZOURIE LANDFILL

STATUS
Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA............. 198709........199005
, CSm, 198709........199005
Contaminants of Concern: Metals RFI/CMS....... 199502........200109
R | V. 201109........201403

Media of Concern: Soil
RIP Date: N/A

RC Date: 200109

SITE DESCRIPTION

This abandoned landfill of approximately 10 acres, is located southwest of the Chaffee Road Landfill (POLK-09). The landfill,
containing domestic and light industrial wastes, was operated during the late-1940s through the late-1950s. The RFI Phase |
began in February 1995 and was completed in June 1997. Low levels of metals were detected in sediment and soil samples. The
RECAP Assessment required a MO-3 (full risk assessment) and was completed. A CMS was completed (funded in FY2001) and
the wells were abandoned. USEPA SWMU No. 20.

LTM is underway and will include NFA documentation.

CLEANUP/EXIT STRATEGY

An NFA-at this time (ATT) will be prepared for this site.
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Site ID: POLK-08
Site Name: MILL CREEK LANDFILL

Regulatory Driver: CERCLA Phases Start End
RRSE: HIGH PA.....ccl 1987009........ 199005
, o , S 1987009........ 199005
Contaminants of Concern: Metals, Pesticides, Volatiles (VOC) RIES.. .. 199501........ 199811
Media of Concern: Groundwater, Sediment, Soil, Surface RD..ooeiiis 199901........ 200006
Water IRA.....ccovieee. 200006........ 200403
RA(C).......c...... 200403........ 200409
[ 1Y/ O 200410........ 203409

RIP Date: N/A
RC Date: 200409

SITE DESCRIPTION

POLK-08 [also known as MCL or SWMU17] is a closed landfill that is located in the Intensive Use Area of Fort Polk on Mill Creek
Road. The entire site covers over 400 acres. A large portion of the landfill is now located within the boundaries of the ASP for Fort
Polk. The landfill was operated from 1947 until 1986 and was used for the disposal of hazardous and nonhazardous wastes
which included industrial, municipal, medical wastes and construction debris. A preliminary assessment (PA) and Sl concluded
that groundwater, surface water, soil, and sediment were contaminated with organics, pesticides, nitroaromatics and metals. In
FY95 a Phase | RFI was conducted. A Phase Il RFI was begun in March FY96. In FY99 a human health ecological risk
assessment and CMS was completed and submitted to the LDEQ. The RFI results concluded that solvents and pesticides above
the RECAP levels were present at many scattered areas on the site. In FY98 groundwater monitoring began. In FYO0O all exposed
debris was consolidated from AOCs and moved to a central location to be capped. The remedial design (RD) was completed in
FY00. The remedy was to construct an engineered cover system eliminates the risk to human health In FY04 the RA, which
involved capping the 32 acres, was initiated and RIP was achieved in FY2004. The engineered cap consists of a drainage system
covered by impermeable synthetic fabric. The synthetic fabric is covered with a clay cap, topsoil, and a thick grass cover.

In accordance with LDEQ guidance, two groundwater monitoring wells are sampled semiannually and 10 wells are sampled
annually. The landfill is surveyed periodically to determine if settling of the contents has occurred. Maintenance and upkeep at the
site includes grass mowing, seeding, fertilizing, erosion control, repairs to fences and access roads.

CLEANUP/EXIT STRATEGY

The site is currently under LTM, which is scheduled to continue through FY34.
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Site ID: POLK-11
Site Name: CONSTRUCTION MATERIAL DISPOSAL AREA

Regulatory Driver: CERCLA Phases Start End
RRSE: HIGH PA 198709........199005
, Sl 198709........199005
Contaminants of Concern: Metals RUFS. oo 199502........199912
Media of Concern: Surface Water RD.oooooov 200008........200109
YN (o I 200101........200211
SYN(e) NI 200301........200709
LMoo 200710........203409

RIP Date: 200301
RC Date: 200709

SITE DESCRIPTION

POLK-11 (aka construction material disposal area or CDL) is a closed landfill. This former construction debris disposal site of
approximately 20 acres is located less than one-half mile east of MCL (POLK-08). It is designated as SWMU 21. The landfill was
used to dispose of debris from construction and demolition activities at the installation during the 1970s, but there are no reports of
hazardous materials being disposed of at the CDL. An RI Phase | began in February 1995. Analytical results indicated
groundwater and soil contamination are present above regulatory limits. In June 1998 a Phase Il Rl was completed. A Phase Il
addendum was completed in June 1999 to investigate lead contamination in seep water. A management option (MO)-3 RECAP
report was submitted to the LDEQ. The MO-3 report confirmed that there were metal impacts to surface water above LDEQ SSs.
A decision document (DD) was prepared which identified drainage controls as the selected RA. In FY02 the LDEQ approved an
RD.

Construction of seep controls was completed in FY04. A five-year review conducted in FY09 concluded that the seep
management system is working as designed and the remedy selected remains protective of human health and the environment.
The LTM phase is currently underway. LTM is scheduled to continue through FY34. A June 1999 RFI report identified two surface
seeps along the northwestern edge of the landfill. The seep water was flowing into an intermittent tributary of the Whiskey Chitto
Creek, which is located approximately 200 ft north of the seeps. A RECAP Assessment for the CDL determined that the
constituents of the seeps (arsenic, iron, lead, and manganese) presented an environmental risk at the site due to metals impact to
surface water.

The selected remedy identified in the DD for the site included construction of a collection/cut-off trench, a retention pond to control
erosion, and two leach fields. This system is designed to collect runoff and seep water, channel back into the ground. The site
achieved RIP in FYO03. In the same year, quarterly sampling and analysis of the seep system began.

The selected RA required drainage controls to be installed at the site. The final design included construction of a collection/cut-off

trench, a retention pond to control erosion, and two leach fields to distribute the runoff over a larger area. In accordance with
LDEQ guidance samples are collected quarterly.

CLEANUP/EXIT STRATEGY

This site is under LTM until FY34.
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Site ID: POLK-17
Site Name: ORIGINAL FIREFIGHTER TRAINING AREA

STATUS
Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 1987009........ 199005
, . . (oIS T 1987009........ 199005
Contaminants of Concern: Petroleum, Oil and Lubricants REI/CMS.. ... 199502.. . ... 200109
(POL) LTMeeoeee 201100........201403
Media of Concern: Groundwater RIP Date: N/A

RC Date: 200109

SITE DESCRIPTION

This site consisted of two abandoned burn pits and a former drum storage area surrounded by a low berm. The site,
approximately 200 by 400 ft in size, was located north of Michigan Avenue in the 4500 Block of South Fort Polk. Fuel was placed
on the ground inside the burn pits, ignited and extinguished. The drum storage area was used for interim storage of containers of
waste POL and contaminated fuels. An RFI Phase | (June 1997) indicated contamination of groundwater slightly above action
levels. The MO-3 RECAP Assessment indicated no need for further action. USEPA SWMU No. 42

LTM is underway and will include NFA documentation.

CLEANUP/EXIT STRATEGY

An NFA-ATT will be prepared for this site.
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Site ID: POLK-18
Site Name: FORMER FIRE TRAINING PIT

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 1987009........ 199005
) ) CS.rrin 198709........ 199407
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199502.. . ... 200109
| 1Y/ 201109........ 201403

Media of Concern: Groundwater, Soil
RIP Date: N/A

RC Date: 200109

SITE DESCRIPTION

Polk 18 (USEPA SWMU No. 38), the Former Fire Training Pit, is a 50 ft diameter unlined pad which was formerly located
northwest of the Fort Polk Army Airfield, near Bldg. 4367. Fuel was floated on water, ignited and extinguished. The RI Phase |
results indicated groundwater and soil contamination above action levels. Phase Il (RFI) sampling results indicated concentrations
in the soil below RECAP levels; however, proximity to streams required a MO-3 (full risk assessment). The RECAP assessment
was completed in 2001. A CMS, suggesting NFA, was completed in FYOL.

LTM is underway and will include NFA documentation.

CLEANUP/EXIT STRATEGY

An NFA-ATT will be prepared for this site.
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Site ID: POLK-21
Site Name: FORMER BURNING GROUND

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA................. 1987009........ 198803
) ) CS.rrin 198709........ 198803
Contaminants of Concern: Explosives REI/CMS.. ... 199502.. . ... 200109
Media of Concern: Groundwater, Soil IRA..eei, 1997009........ 199805
[ 1Y/ 201109........ 201403

RIP Date: N/A
RC Date: 200109

SITE DESCRIPTION

Polk-21 (USEPA SWMU No. 8) included several former burning pits located 0.5 miles southwest of MCL (POLK-08). Pieces of
ordnance scrap (primarily mortar shells) and unexploded ordnance were scattered in and around the pits. The RFI Phase | (June
1997) analytical results indicated minimal groundwater and soil contamination. An IRA was completed in 1997, the pits were
dewatered and backfilled flush to grade. Monitoring began in 1998. The RECAP Assessment required a MO-3 (full risk
assessment) and was awarded June 1999. The risk assessment indicated no future action needed as long as the cover is
maintained.

LTM is underway and will include NFA documentation.

CLEANUP/EXIT STRATEGY

An NFA-ATT will be prepared for this site.
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Site ID: POLK-22
Site Name: K AVENUE MOGAS SITE

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA................. 1989009........ 199002
) ) CS.rrin 1989009........ 199002
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199502.. . ... 200109
Media of Concern: Groundwater, Soil IRA..eei, 199805........ 199806
[ 1Y/ 201109........ 201403

RIP Date: N/A
RC Date: 200109

SITE DESCRIPTION

Polk-22 (USEPA AOC No. 2), the motor gasoline (MOGAS) storage site, was located on the eastern side of K Avenue at North
Fort Polk, across from a motor pool area approximately 50 yards from a tributary of Whiskey Chitto Creek. The site was the
location of an above ground fuel storage tank, piping, pump house, and a dispenser island. The fuel system was installed in the
early-1940s. The above ground storage (AST) tank, associated structures and contaminated soil were removed in August 1993.
Site investigations determined that groundwater and soil contamination had occurred. Soil and debris removal (IRA) was
completed in March 1998. Monitoring began in 1998. Monitoring and erosion controls were funded in FY99 as an IRA.

LTM is underway and will include NFA documentation.

CLEANUP/EXIT STRATEGY

An NFA-ATT will be prepared for this site.
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Site ID: POLK-23
Site Name: DEH, PAINT BOOTH AND PAINT WASTE SAPS

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 199408........ 199409
, . . (oIS T 199500........ 199511
Contaminants of Concern: Semi-volatiles (SVOC) REI/CMS.. ... 199503... ... 199902
LTM..coovveienn, 2011009........ 201403

Media of Concern: Soil
RIP Date: N/A

RC Date: 199902

SITE DESCRIPTION

POLK-23 (USEPA SWMU No. 32) is a former Directorate of Engineering and Housing (DEH) paint booth and paint waste satellite
accumulation point (SAP) located in the 3300 Block, South Fort Polk cantonment area. The former paint booth consisted of an
enclosed area that was about 20 ft by 20 ft, and an aeration tank. The booth was composed of smooth, plastic coated walls and
ceiling, and had a concrete floor that sloped to the rear of the booth. The aeration tank was located at the rear of the booth. The
SAP consisted of an area of 55-gallon drums used to collect unused paints, used paint thinners, used paint brushes, and cleaning
rags. A RFIl was completed in June of 1997. The Risk Evaluation indicated a need for an ecological evaluation. The ecological risk
assessment has been submitted to the LDEQ for review and comment. NFA is expected.

LTM is underway and will include NFA documentation.

CLEANUP/EXIT STRATEGY

An NFA-ATT will be prepared for this site.
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Site Closeout (No

Further Action) Summary

Site ID

Site Name

NFA Date Documentation

Bldg 7602

Chemical Agent Area

200904 Time Critical Removal Action Report, 25

June 2009

POLK-01

HAZ WASTE CONTAINER STORAGE (BLDG 4053)

198803 The site is operational and not eligible at
this time for ER,A funding. Because this
site is still active, no further action is

required under the IRP

POLK-02

DOL SOLVENT WASTE STORAGE AREA

200109 Site closure documentation was submitted
to the LDEQ in April 2003. Still under

review.

POLK-03

SOUTH FORT POLK WASTEWATER LAGOON

199902 Site closure documentation was submitted
to the LDEQ in April 2003. NFA-ATT

granted 19 October 2009.

POLK-04

NORTH TANK PREWASH FAC LAGOONS

199005 The site is operational and not eligible at
this time for ER,A funds. No further action

is required under the IRP.

POLK-05

SOUTH TANK PREWASH FAC LAGOONS

199005 The site is operational and not eligible at
this time for ER,A funding. No further

action is required under the IRP.

POLK-06

RANGE 23A CHEMICAL AGENT BURIAL SITE

200109 Site Closure documentation was
submitted to the LDEQ in April 2003.

NFA-ATT granted on 8 July 2003.

POLK-09

LANDFILL-CHAFFEE ROAD

201303 This site was determined to be not eligible

for DERA. Moved to CC program

POLK-10

SLUDGE LANDFARM Chaffee Road

199005 Approval to terminate permit P-0070 21

March 2012.

POLK-12

S FORT STP

199005 The site is operational and not eligible for

ER,A funds at this time.

POLK-13

N FORT STP

199005 The site is operational and not eligible for

ER,A funds at this time.

POLK-16

DEMO AREA, EOD (45TH)

199005 The site is operational and not eligible for

ER,A funds at this time.

POLK-19

DOL STEAM CLEAN WASHRACK DISCHARGE

199005 This site is operational and not eligible for

ER,A funding.

POLK-20

BATTERY SHOP DISCHARGE

199005 This site is an operational motor pool and

not eligible for ER,A funding.

POLK-24

FORMER AMMO SUPPLY POINT

200409 A draft Final MO-3 RECAP assessment
has been submitted to the LDEQ.

Pending approval.
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IRP Schedule

Date of IRP Inception: 198709

Past Phase Completion Milestones

1988
PA
CS
SI
RFA
1990
PA

RFA

SI

CS

1991
RFI/ICMS
1992
DES
1994
cs
CMI(C)
RFA
1996

cs

1998
IRA

1999
LTM
RFI/ICMS
PA

RI/FS
2000

Sl

RI/FS

RD
2001
RD

(POLK-01 - HAZ WASTE CONTAINER STORAGE (BLDG 4053))
(POLK-21 - FORMER BURNING GROUND)
(POLK-01 - HAZ WASTE CONTAINER STORAGE (BLDG 4053))
(POLK-21 - FORMER BURNING GROUND)

(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-08 - MILL CREEK LANDFILL, POLK-11 -
CONSTRUCTION MATERIAL DISPOSAL AREA, POLK-19 - DOL STEAM CLEAN WASHRACK DISCHARGE)
(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON, POLK-04 - NORTH TANK PREWASH FAC
LAGOONS, POLK-05 - SOUTH TANK PREWASH FAC LAGOONS, POLK-06 - RANGE 23A CHEMICAL
AGENT BURIAL SITE, POLK-07 - BAYOU ZOURIE LANDFILL, POLK-09 - LANDFILL-CHAFFEE ROAD
POLK-10 - SLUDGE LANDFARM Chaffee Road, POLK-12 - S FORT STP, POLK-13 - N FORT STP, POLK-
16 - DEMO AREA, EOD (45TH), POLK-17 - ORIGINAL FIREFIGHTER TRAINING AREA, POLK-18 -
FORMER FIRE TRAINING PIT, POLK-20 - BATTERY SHOP DISCHARGE, POLK-22 - K AVENUE MOGAS
SITE)

(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-08 - MILL CREEK LANDFILL, POLK-11 -
CONSTRUCTION MATERIAL DISPOSAL AREA, POLK-19 - DOL STEAM CLEAN WASHRACK DISCHARGE)
(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON, POLK-04 - NORTH TANK PREWASH FAC
LAGOONS, POLK-05 - SOUTH TANK PREWASH FAC LAGOONS, POLK-06 - RANGE 23A CHEMICAL
AGENT BURIAL SITE, POLK-07 - BAYOU ZOURIE LANDFILL, POLK-09 - LANDFILL-CHAFFEE ROAD
POLK-10 - SLUDGE LANDFARM Chaffee Road, POLK-12 - S FORT STP, POLK-13 - N FORT STP, POLK-
16 - DEMO AREA, EOD (45TH), POLK-17 - ORIGINAL FIREFIGHTER TRAINING AREA, POLK-20 -
BATTERY SHOP DISCHARGE, POLK-22 - K AVENUE MOGAS SITE)

(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)

(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)

(POLK-18 - FORMER FIRE TRAINING PIT)
(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)
(POLK-23 - DEH, PAINT BOOTH AND PAINT WASTE SAPS)

(POLK-23 - DEH, PAINT BOOTH AND PAINT WASTE SAPS)

(POLK-06 - RANGE 23A CHEMICAL AGENT BURIAL SITE, POLK-21 - FORMER BURNING GROUND,
POLK-22 - K AVENUE MOGAS SITE)

(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)
(POLK-23 - DEH, PAINT BOOTH AND PAINT WASTE SAPS)
(POLK-24 - FORMER AMMO SUPPLY POINT)

(POLK-08 - MILL CREEK LANDFILL)

(POLK-24 - FORMER AMMO SUPPLY POINT)

(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-11 - CONSTRUCTION MATERIAL DISPOSAL
AREA)
(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-08 - MILL CREEK LANDFILL)

(POLK-11 - CONSTRUCTION MATERIAL DISPOSAL AREA)
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IRP Schedule

RFI/ICMS (POLK-06 - RANGE 23A CHEMICAL AGENT BURIAL SITE, POLK-07 - BAYOU ZOURIE LANDFILL, POLK-
17 - ORIGINAL FIREFIGHTER TRAINING AREA, POLK-18 - FORMER FIRE TRAINING PIT, POLK-21 -
FORMER BURNING GROUND, POLK-22 - K AVENUE MOGAS SITE)

RA(C) (POLK-02 - DOL SOLVENT WASTE STORAGE AREA)
2003

RA(C) (POLK-11 - CONSTRUCTION MATERIAL DISPOSAL AREA)
RI/FS (POLK-24 - FORMER AMMO SUPPLY POINT)

2004

RA(C) (POLK-08 - MILL CREEK LANDFILL)

IRA (POLK-08 - MILL CREEK LANDFILL)

2007

RA(O) (POLK-11 - CONSTRUCTION MATERIAL DISPOSAL AREA)
2009

PA (Bldg 7602 - Chemical Agent Area)

RA(C) (Bldg 7602 - Chemical Agent Area)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 200904
Schedule for Next Five-Year Review: 2014

Estimated Completion Date of IRP at Installation (including LTM phase): 203409
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SITEID

POLK-07 BAYOU ZOURIE LANDFILL -

SITE ID
POLK-08

SITEID
POLK-11

SITEID
POLK-17

SITE ID

POLK-18 FORMER FIRE TRAINING PIT

SITEID

POLK-21 FORMER BURNING GROUND -

SITEID

POLK-22 K AVENUE MOGAS SITE

SITEID
POLK-23

FORT POLK IRP Schedule

SITE NAME

SITE NAME
MILL CREEK LANDFILL

SITE NAME
CONSTRUCTION MATERIAL
DISPOSAL AREA
SITE NAME
ORIGINAL FIREFIGHTER TRAINING
AREA
SITE NAME

SITE NAME

SITE NAME

SITE NAME
DEH, PAINT BOOTH AND PAINT
WASTE SAPS

PHASE
LTM

PHASE
LTM

PHASE
LTM

PHASE
LTM

PHASE
LTM

PHASE
LTM

PHASE

PHASE
LTM

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

I - phase underway

FY19+

FY19+

FY19+

FY19+

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+
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FORT POLK

Army Defense Environmental Restoration Program
Military Munitions Response Program
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MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
3 Small Arms Range

(POLK-001-R-01, POLK-003-R-01, POLK-004-R-01)
Most Widespread Contaminants of Concern
Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy

N/A

Duration of MMRP

Date of MMRP Inception 200206

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201409/201409
Date of MMRP completion including Long Term Management (LTM): 201409
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MMRP Contamination Assessment

Contamination Assessment Overview
Nine Military Munitions Response Program (MMRP) sites have been identified at Fort Polk. Two sites (POLK-006-R-01 and
POLK-008-R-01) were later determined to be ineligible for the MMRP. Initial SIs were conducted at each of the remaining
seven closed ranges in 2008. Munitions debris (MD) and MCs were found at three of the sites during the SI. No evidence of
MCs, MD, or contaminants was found at the other four MMRP sites. The RIs have been completed at each site with the FS
planned for FY14 at the three sites where debris was found.

Cleanup Exit Strategy
For the three MMRP sites where debris was found, an FS will be prepared for each site to determine future actions.
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2002

2007

2008

2009

2010

2012

2013

MMRP Previous Studies

Title Author Date
Final US Army Closed, Transferring and Transferred Engineering-Environmental | NOV-2002
Range/Site Inventory for Fort Polk and Peason Ridge, Management, Inc.,
Louisiana Englewood, CO
Final Historical Records Review, Fort Polk, Louisiana Engineering-Environmental | SEP-2007
Management, Inc.,
Englewood, CO
Final Military Munitions Response Program Historical Engineering-Environmental | SEP-2007
Records Review Management, Inc.,
Englewood, CO
WORK PLAN - MMRP - MRS SITE INSPECTION Engineering-Environmental | MAR-2008
Management, Inc.,
Englewood, CO
Stakeholder Draft - Site Investigation Report Engineering-Environmental | AUG-2008
Management, Inc.,
Englewood, CO
Final Site Inspection Report, Military Munitions Engineering-Environmental | JUL-2009
Response Program Fort Polk, LA Management, Inc.,
Englewood, CO
Explosives Site Plan- MMRP Remedial URS, Omaha, NE SEP-2010
Inv/Characterization Action
Final Project Management Plan MMRP Remedial URS, Omaha, NE NOV-2010
Investigations
Final Community Relations Plan MMRP Remedial URS, Omaha, NE NOV-2010
Investigations
Final Work Plan, MMRP Remedial Investigations URS, Omaha, NE FEB-2012
Final Remedial Investigation Report, MMRP Remedial URS, Omaha, NE JAN-2013

Investigations
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FORT POLK

Military Munitions Response Program

Site Descriptions
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Site ID: POLK-001-R-01
Site Name: CASTOR 5 TRAINING AREA A

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA.....cl 200206........ 200305
1] IR 200602........ 200907

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RIFS............... 200911........ 201409

RIP Date: N/A
RC Date: 201409

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

POLK-001-R-01 (aka Castor 5 Training Area A) is a 511-acre site which is a former military range located in the northwest
corner of Fort Polk. The site is a munitions response site (MRS). MD was found at the site during the site investigation in 2008.
An Historical Records Review (HRR) was conducted in 2007. The MRS was a block training area with a period of use between
1941 and 1980. Itis identified on historical maps as Castor 5 Training Area.

Fort Polk range control personnel reported that the use of munitions and ordnance on block training areas was limited to small
arms blank ammunition and pyrotechnics. An Sl final report was completed in July 2009. At the beginning of the SI, the site
covered a total of 908 acres. A residential development to the north named Maple Terrace subdivision was included in the original
footprint. Extensive site excavation and grading occurred during construction of the housing development. During the Sl, no
evidence of MD and MEC, or MC was found in the residential subdivision portion of the MRS. The S| recommended that the
housing development be removed from the MRS footprint. The 397 acres of residential area was segregated from the MRS and
renamed POLK-001-R-02 (Castor 5 Area B).

CLEANUP/EXIT STRATEGY

The RI/FS phase is underway. An FS will be prepared to determine future actions at this site.
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Site ID: POLK-003-R-01
Site Name: Mill Creek 1,2 & 3 Training Area A

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA.....cl 200206........ 200305
1] IR 200602........ 200907

Contaminants of Concern: Munitions and explosives of

concern (MEC), Munitions constituents (MC) RIFS............... 200911........ 201409

RIP Date: N/A
RC Date: 201409

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

POLK-003-R-01 (aka Mill Creek 1,2,3 Training Area A) is a 73-acre site which is a former military range. The site is an MRS.

MD was found at the site during the site investigation in 2008. An HRR was conducted in 2007. The MRS was a block training
area with a period of use between 1941 and 1980.The MRS is identified on historical maps as Mill Creek 1,2,3 training areas.

Fort Polk range control personnel report that munitions use on this training area consisted of small arms blank ammunition,
artillery firing points and pyrotechnics. It was used as a training and maneuver area. Firing points and/or impact areas existed, but
their exact location is not known. The exact type and frequency of training at the MRS is unknown. In 1989 the current ASP was
constructed on 411 acres of the MRS. Because active ASPs are not eligible for inclusion in the MMRP, the ASP footprint was
removed.

An Sl final report was completed in July 2009. At the beginning of the Sl, the site covered a total of 783 acres. During the Sl, no
evidence of MD, MEC, or MC was found in the western portion of the site. The SI recommended that this western portion be
removed from the MRS footprint. The 338 acres were segregated from the MRS and renamed POLK-001-R-02 (Castor 5 Area
B). In 1989 the current ASP was constructed on 372 acres of the MRS. Because active ASPs are not eligible for inclusion in the
MMRP, the ASP footprint was removed. The removal of the western portion and the ASP footprint resulted in the MRS area
reduction to 73 acres. This area (renamed Mill Creek 1,2,3 Training Area A) was recommended for further investigation in the Sl.

CLEANUP/EXIT STRATEGY

The RI/FS phase is underway. An FS will be prepared to determine future actions at this site.
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Site ID: POLK-004-R-01

Site Name: BLUE HOLE REC AREA

STATUS

Regulatory Driver:

MRSPP Score: 05

Contaminants of Concern: Munitions and explosives of
concern (MEC), Munitions constituents (MC)

CERCLA

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

Phases Start End

PA......cccoere 200206........ 200305
.................... 200602........200907

RIFS.............. 200911........ 201409

RIP Date: N/A

RC Date: 201409

POLK-004-R-01 (aka Blue Hole Recreation Area) MRS is located in the Kiskatchie National Forest. The site is a MRS. It was
leased from the USFS during its use as a range. An HHR was conducted in 2007. An Sl final report was completed in July 2009.
MD was found at the site during the site investigation. The MRS was used as a block training area and as a fording/swim site for
tanks and a float bridge training area with a period of use between 1941 and 1980. Fort Polk range control personnel report that
munitions used on the range included small arms blank ammunition, pyrotechnics, smokes, and obscurants.

CLEANUP/EXIT STRATEGY

The RI/FS phase is underway. An FS will be prepared to determine future actions at this site.
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

POLK-001-R-
02

Castor 5 Training Area B

200907

The 2009 site investigation report
recommended this northeastern
residential area of the original Castor 5
footprint for No Further Action because no
evidence of munitions and explosives of
concern (MEC) and no evidence of
munitions constituents (MC) were
discovered.

POLK-002-R-
01

BIVOUAC AND MANEUVER AREA

200907

The 2009 site investigation report
recommended this site for No Further
Action because no evidence of MEC and
no evidence of MC was discovered and no
known or suspected hazard exists at the
site.

POLK-003-R-
02

Mill Creek 1,2, & 3 Training Area B

200904

The 2009 site investigation report
recommended this western portion of the
Original MCL 1,2,3 footprint for No Further
Action because no evidence of MEC and
no evidence of MC was discovered.

POLK-005-R-
01

LUA CYPRESS AND LONGLEAF

200907

The 2009 site investigation report
recommended this site for No Further
Action because no evidence of MEC was
discovered and no known or suspected
hazard exists at the site.

POLK-006-R-
01

LUA COOTERS BOG

200305

Site is an operational range and therefore
is ineligible for the MMRP (Ref. FDE
Report, July 2004).

POLK-007-R-
01

NATIONAL CEMETERY

200907

The 2009 site investigation report
recommended this site for No Further
Action because no evidence of MEC or
MC was discovered and no known or
suspected hazard exists at the site.

POLK-008-R-
01

NORTHWESTERN STATE UNIVERSITY

200407

Site has been found to be in the FUDS
program and not eligible for the active
installation MMRP.

POLK-009-R-
01

FORMER ASP

200907

The 2009 site investigation report
recommended this site for No Further
Action because no evidence of MEC or
MC was discovered and no known or
suspected hazard exists at the site.
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MMRP Schedule

Date of MMRP Inception 200206

Past Phase Completion Milestones

2003

PA (POLK-001-R-01 - CASTOR 5 TRAINING AREA A, POLK-001-R-02 - Castor 5 Training Area B, POLK-002-
R-01 - BIVOUAC AND MANEUVER AREA, POLK-003-R-01 - Mill Creek 1,2 & 3 Training Area A, POLK-003-
R-02 - Mill Creek 1,2, & 3 Training Area B, POLK-004-R-01 - BLUE HOLE REC AREA, POLK-005-R-01 -
LUA CYPRESS AND LONGLEAF, POLK-006-R-01 - LUA COOTERS BOG, POLK-007-R-01 - NATIONAL
CEMETERY, POLK-008-R-01 - NORTHWESTERN STATE UNIVERSITY, POLK-009-R-01 - FORMER ASP)

2009

Sl (POLK-001-R-01 - CASTOR 5 TRAINING AREA A, POLK-001-R-02 - Castor 5 Training Area B, POLK-002-

R-01 - BIVOUAC AND MANEUVER AREA, POLK-003-R-01 - Mill Creek 1,2 & 3 Training Area A, POLK-003-
R-02 - Mill Creek 1,2, & 3 Training Area B, POLK-004-R-01 - BLUE HOLE REC AREA, POLK-005-R-01 -
LUA CYPRESS AND LONGLEAF, POLK-007-R-01 - NATIONAL CEMETERY, POLK-009-R-01 - FORMER
ASP)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date:

Schedule for Next Five-Year Review: 2014

Estimated Completion Date of MMRP at Installation (including LTM phase): 201409

Final FORT POLK Installation Action Plan- 39



FORT POLK MMRP Schedule
B - phase underway

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+

POLK-001-R-01 CASTOR 5 TRAINING AREA A RI/FS -----
PHASE FY14 FY15 FY16 FY17 FY18 FY19+

SITE ID SITE NAME

POLK-003-R-01 Mill Creek 1,2 & 3 Training Area A RI/FS -----
PHASE FY14 FY15 FY16 FY17 FY18 FY19+

SITEID SITE NAME
POLK-004-R-01 BLUE HOLE REC AREA RI/FS
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FORT POLK

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 11/0

Installation Site Types with Future and/or Underway Phases
7 Above Ground Storage Tank

(CC2600-2700, CC3100-3200, CC3500-3600, CC3700, CCBLDG3401, CCBIdg7016, CCSWMU26)
1 Contaminated Ground Water

(CCSWMU23)

1 Sewage Treatment Plant
(CCBIdg8716)

2 Underground Storage Tank

(CCBIdg1725, CCBIdg7199)
Most Widespread Contaminants of Concern
Light non-agqueous phase liquids (LNAPL), Metals, Petroleum, Oil and Lubricants (POL)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action Remedy EY

CCBIdgl1725 Former AAFES Car Care FRA REMOVAL 2010
Center

CCBIdg1725 Former AAFES Car Care FRA IN-SITU SOIL TREATMENT 2011
Center

CCSWMU23 2600 Block VMU -SWMU 23A FRA NATURAL ATTENUATION 2012

Duration of CR

Date of CR Inception: 199306

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201509/201608
Date of CR completion including Long Term Management (LTM): 201809
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CRContamination Assessment

Contamination Assessment Overview
Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of
Defense for Installations and Environment [ODUSD (I&E)] issued an interim policy for Defense Environmental Restoration
Program (DERP) eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This
made many sites previously addressed in the Army's Compliance-related Cleanup (CC) program eligible for the DERP. Sites
that are now eligible for the MMRP have been migrated from Army Environmental Database - Compliance-related Cleanup
(AEDB-CC) and given the naming convention of other munitions response (MR) sites. The newly eligible non-MR type sites are
considered to be installation restoration (IR) sites; however, the newly eligible sites are being coded as compliance restoration
(CR) in AEDB-R to distinguish them from the original IR sites and IR metrics.

In 1983, an installation assessment was conducted to determine past and then-current use of hazardous materials. The study
focused on the potential for these substances to migrate off post. The assessment determined that movement of contaminants
via surface or groundwater to areas outside of the installation was not evident. The USAEHA conducted an evaluation of
potentially contaminated areas in 1987 and 1989.

In 1992, Fort Polk applied for a RCRA Subpart X permit. The Subpart X permit application was submitted to comply with RCRA
generator requirements for treatment of waste ordnance material at Fort Polk's explosive ordnance disposal (EOD) range. In
response to this permit application, the USEPA commissioned an RFA report in 1993, to document potentially impacted areas on
Fort Polk. The RFA report identified 57 SWMUs and five AOCs. The Subpart X permit also regulates newly-identified SWMUs
that were not evaluated in the initial RFA or installation wide RFI.

Based on the findings of the RFA, additional investigations were required for 31 SWMUs and two AOCs to determine if
potentially hazardous constituents had been released into the environment. The Hazardous and Solid Waste Amendments Act of
1984 (HSWA) portion of the Subpart X operating permit identifies these SWMUs and AOCs and contains specific requirements
for the corrective action process. Installation wide phase | RFI field activities were conducted in 1995, which included collection
and analysis of soil and water samples from each identified SWMU. Installation wide phase Il RFI activities were conducted at
specified SWMUSs in 1997 and 1999. The installation wide phase Il RFI was completed in 2000, which included a RECAP
assessment. Following the installation wide RFI, LDEQ has granted NFA ATT status to five SWMUSs. A total of 17 sites are
awaiting a NFA AAT determination by LDEQ. In 2010, four new sites were approved for preliminary Sis. All four of these sites
were constructed as motor fuel units to support the war effort in 1941. The investigations will focus on former pump houses and
fuel dispensing areas.

Fort Polk's CR program continues to provide management and execution of RAs and monitoring activities at SWMUs and AOCs
in accordance with the Comprehensive Environment Response, Compensation and Liability Act (CERCLA), the Subpart X
permit, and LDEQ RECAP requirements. The CR projects continue at Fort Polk in the following areas:

-SWMU 23 is under CMI(O) to monitor the effectiveness of a source removal action performed in FY09 and determine if future
RAs will be required.

-SWMU 26 - The CMS was completed in FY13 with a design and implementation of a remedy to follow.

-Building 1725 - Source removal action was conducted in 2010. The IMP(O) phase began in 2011 and includes soil monitoring
to determine the effectiveness of soil treatment.

-3400 Block - A phase Il RFI of the site is being conducted to lay groundwork for a CMS and design to be developed.
-Building 7016 - The site investigation was completed in 2011. A NFA is being prepared.
-Building 7199 - An investigation is being conducted.

-Building 8716 - An RFI was competed in 2011. D emolition of the digester and installation of monitoring wells are planned for
FY13.

-Motor Fuel Units No. 1 and 2: This site is located in the 2600 and 2700 blocks of south Fort Polk. Each block had a tank farm
with four 12,000 gallon ASTs. Fuel dispensing infrastructure consisted of filler boxes, a pump house, and remote areas with 13
fuel dispensing nozzles. Motor Fuel Units No. 1 and No. 2 are two of a set of seven fueling areas. An Sl and IRA are currently
underway.
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CRContamination Assessment

Contamination Assessment Overview
Motor Fuel Unit No. 4: This site is located in the 3100 and 3200 blocks of south Fort Polk. A tank farm with five 12,000 gallon
ASTs was present. The fuel distribution network consisted of fill boxes, a pump house, fuel lines, and two fuel dispensing areas.
The distribution piping leading from the pump house remains on-site. These fuel lines extend approximately 250 linear ft at the
3100 block and 250 ft at the 3200 block. An Sl and IRA are currently underway.

-Motor Fuel Unit No. 6: This site is located in the 3500 and 3600 blocks of south Fort Polk. The site is identified on as-built
drawings, dated 1941, as Motor Fuel Unit No. 6. The drawings show that there was a tank farm consisting of three 12,000 gallon
ASTs. The fuel storage and distribution network consisted of fill boxes, a pump house, underground fuel lines, and two areas
with fuel dispensing nozzles. Underground fuel lines extend approximately 900 linear ft at the 3500 block and 450 ft at the 3600
block. An Sl and IRA are currently underway.

-Motor Fuel Unit No. 7: The site is located in the 3700 block of south Fort Polk. It is identified on as-built drawings, dated 1941,
as Motor Fuel Unit No. 7. There was a tank farm with three 12,000 gallon ASTs at the site. The fuel storage and distribution
network consisted of three fill boxes, a pump house, underground fuel lines, and two areas with fuel dispensing nozzles. The
fuel lines extend approximately 700 ft at the site. An Sl and IRA are currently underway.

The Fort Polk restoration program is proactive in identifying and investigating areas where potential contamination may exist.

Should other sites be identified they will be systematically programmed for PA and future cleanup as required to obtain LDEQ
approval for final closure.

Cleanup Exit Strategy
For sites CC2600-2700, CC3100-3200, CC3500-3600, CC3700, and CCBLDG3401: Complete the RI/FS to determine extent of

contamination (if present) and cleanup to LDEQ RECAP standards. Use FS to determine projected costs to complete the project.
CCBIdg1725: Monitoring of the sail for three years followed by site closeout activities.

CCBIdg7016: An NFA-ATT will be prepared for this site.

CCBIdg7199: Complete a CAP to determine RA.

CCBIdg8716: Sludge removal and digester demolition followed by groundwater monitoring and site closeout.

CCSWMU23: Continued groundwater monitoring followed by site closeout activities.

CCSWMU26: Apply hydrogen peroxide to hydrocarbon impacted soils followed by groundwater monitoring to determine the
effectiveness of the remedy.
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1996

1997

1998

1999

2004

2008

2009

2010

2011

2012

CR Previous Studies

Title Author Date
CCSWMU23 and CCSWMU26 Phase | Installation- Radian International LLC MAR-1996
Wide SWMUs RFI

CCSWMU23 and CCSWMU26 RFI Interim Report Radian International LLC JAN-1997
Installation-Wide SWMUs

CCSWMU23 and CCSWMU26 Additional Investigation | Radian International LLC SEP-1998
for Installation-Wide SWMUs Phase Il RFI

Additional Investigations Report, Installation-Wide Radian International LLC JUN-1999
SWMUs 25A, 26, 27A, 41A

Activities for SWMU 26 Radian International LLC NOV-1999
CCSWMU23 and CCSWMU26 Corrective Measures Radian International LLC MAY-2004
Study

CCSWMUZ23 Corrective Measures Implementation Plan | URS Corporation SEP-2008
CCBIldg3401 RFI Work Plan URS Corporation OCT-2008
Final MO-2 RECAP Submittal AAFES Car Care Center URS, Baton Rouge, LA JAN-2009
Building 1725

Final Revised MO-2 RECAP Submittal AAFES Car URS, Baton Rouge, LA JUL-2009
Care Center Building 1725

Building 7016 Site Investigation Work Plan URS, Baton Rouge, LA MAY-2010
Final MO-2 Corrective Action Plan AAFES Car Care SpecPro Environmental SEP-2010
Center / Building 1725 Services, Oak Ridge, TN

Final Site Remedial Action Report Corrective Measures | SpecPro Environmental SEP-2010
Implementation SWMU 23 Services, Oak Ridge, TN

Final MO-2 Remedial Action Work Plan Corrective SpecPro Environmental SEP-2010
Measures Implementation AAFES Car Care Center / Services, Oak Ridge, TN

Building 1725

Remedial Investigation Work plan CCbldg8716 Multi JESCO, Jennings, LA NOV-2010
Digester at NFWWTP

3400 Block Phase | Assessment URS, Baton Rouge, LA DEC-2010
Groundwater Monitoring Report for November 2010 SpecPro Environmental FEB-2011
Corrective Measures Implementation Operations Services, LLC Oak Ridge,

SWMU 23 TN

3400 Block Phase Il Remedial Investigation Work Plan URS, Baton Rouge, LA SEP-2011
CCBLDG7199 Site Investigation Work Plan URS, Baton Rouge, LA SEP-2011
Bldg 8716-Abandonded Digester Site Assessment and | JESCO, Jennings, LA NOV-2011
RECAP Evaluation Report Volumes 1,2 & 3

Building 7016 RCRA Facility Investigation (RFI) Report | URS, Baton Rouge, LA NOV-2011

and RECAP Evaluation
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CR Previous Studies

Title Author Date
2012

No Further Action Documentation Building 7016 URS, Baton Rouge, LA DEC-2012
CCBLDG7016-Cubic
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FORT POLK

Compliance Restoration

Site Descriptions
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Site ID; CC2600-2700
Site Name: Motor Fuel Units 1 & 2

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants PA. o, 200810........ 201001
(POL), Volatiles (VOC) Sl 201102........ 201303
RIFS.............. 201303........ 201509
Media of Concern: Groundwater, Soil =7 N 201108........201401

RIP Date: N/A
RC Date: 201509

SITE DESCRIPTION

CC2600-2700 (aka Motor Fuel Units (MFU) 1 and 2) is located in both the 2600 and 2700 blocks of the South Fort Polk
cantonment area. The sites lie west of Texas Avenue. It was originally constructed as a fueling area in the early-1940s. Based on
historical narratives, fueling operations continued until approximately 1975. Fuel was delivered by railroad to the site. ASTs, pump
houses, and distribution lines were located at the fueling site. The underground distribution lines led to two separate fueling sites,
each with 13 fueling nozzles. All of the AST, pump houses and fueling islands have been removed or demolished. The site is
currently being used as a vehicle maintenance facility.

The Sl and IRA phases are underway. The media of concern are soil and groundwater. Possible sources of contamination at this
MFU site include leakage from the distribution lines and operational fuel spills. Because the two sites are located in close
proximity and their construction was very similar, both blocks have been combined into a single AEDB-R site. The 2600 block
area is identified on as-built drawings, dated 1941, as MFU No. 1. The 2700 block area was identified as MFU No. 2. Each site
had a tank farm consisting of four 12,000 gallon ASTSs.

CLEANUP/EXIT STRATEGY

Complete the RI/FS to determine extent of contamination (if present). Use FS to determine future actions to complete the project.
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Site ID; CC3100-3200
Site Name: Motor Fuel Unit No 4

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants PA. o, 200810........ 201001
(POL), Volatiles (VOC) Sl 201102........ 201303
RIFS.............. 201303........ 201509
Media of Concern: Groundwater, Soil =7 N 201108........201401

RIP Date: N/A
RC Date: 201509

SITE DESCRIPTION

CC3100-3200 (aka MFU No. 4) straddles the 3100 and 3200 blocks of the south Fort Polk cantonment area. The site lies west of
Texas Avenue. It was originally constructed as a fueling area in the early-1940s. Based on historical narratives, fueling operations
continued until approximately 1975. Fuel was delivered by railroad to the site. The western portions of the site are currently being
used as vehicle maintenance facilities. The remainder of the site is covered by grass and small trees.

The site is identified on as-built drawings and maps as MFU No. 4. The motor fuel unit consisted of three fill boxes, a pump
house, five ASTSs, four-inch underground fuel lines and two areas with fuel dispensing nozzles. At the north fueling site was a
pump island with seven fueling nozzles. At the south fueling site was a pump island with five fueling nozzles. In 2005, a bulldozer
unearthed and cut one of the fuel lines in the 3100 block. The line contained gasoline.

The Sl and IRA phases are underway. The media of concern are soil and groundwater. The primary contaminant is fuels. The
secondary contaminant is metals. Possible sources of contamination at this MFU site include leakage from the distribution lines
and operational fuel spills.

CLEANUP/EXIT STRATEGY

Complete the RI/FS to determine extent of contamination (if present). Use FS to determine future actions to complete the project.
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Site ID; CC3500-3600
Site Name: Motor Fuel Unit No. 6

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants PA. o, 200810........ 201001
(POL), Volatiles (VOC) Sl 201102........ 201303
RIFS.............. 201303........ 201509
Media of Concern: Groundwater, Soil =7 N 201108........201401

RIP Date: N/A
RC Date: 201509

SITE DESCRIPTION

CC3500-3600 (aka MFU No. 6) is located in the 3500 and 3600 blocks of the south Fort Polk cantonment area. The site lies east
of Texas Avenue, covering both sides of lllinois Avenue. It was originally constructed as a fueling area in the early-1940s. Based
on historical narratives, fueling operations continued until approximately 1975. Fuel was delivered by railroad to the site. The

southern portion of the site is currently being used as vehicle maintenance facilities. The remainder of the site is covered by grass.

The site is identified on historic maps as MFU No. 8. The motor fuel unit consisted of three fill boxes, a pump house, three
12,000-gallon ASTs, and underground fuel lines leading to two separate refueling areas. The northern refueling area was located
in the middle of the 3500 block. The southern fueling area is in the eastern section of the 3600 block.

The Sl and IRA phases are underway. The media of concern are surface soil and groundwater. Possible sources of
contamination at this MFU site include leakage from the distribution lines and operational fuel spills.

CLEANUP/EXIT STRATEGY

Complete the RI/FS to determine extent of contamination (if present). Use FS to determine future actions to complete the project.
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Site ID; CC3700
Site Name: Motor Fuel Unit No. 7

STATUS

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants PA. o, 200810........ 201001
(POL), Volatiles (VOC) Sl 201102........ 201303
RIFS.............. 201303........ 201509
Media of Concern: Groundwater, Soil =7 N 201108........201401

RIP Date: N/A
RC Date: 201509

SITE DESCRIPTION

CC3700 (aka MFU No. 7) is located in the 3700 block of the south Fort Polk cantonment area. The site lies east of Texas
Avenue. It was originally constructed as a fueling area in the early-1940s. Based on historical narratives, fueling operations
continued until approximately 1975. Fuel was delivered by railroad to the site. The western portion of the site is currently being
used as a vehicle maintenance facility. The remainder of the site is covered by grass.

The site is identified on historic maps as MFU No. 7. The motor fuel unit consisted of three fill boxes, a pump house, three
12,000-gallon ASTs, and underground fuel lines leading to a refueling area.

The Sl and IRA phases are currently underway. The media of concern are soil and groundwater. Possible sources of
contamination at this MFU site include leakage from the distribution lines and operational fuel spills.

CLEANUP/EXIT STRATEGY

Complete the RI/FS to determine extent of contamination (if present). Use FS to determine future actions to complete the project.

Final FORT POLK Installation Action Plan- 51



Site ID: CCBLDG3401
Site Name: BLDG 3401 Former AST and Pumphouse Area

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Light non-aqueous phase liquids RFA. .o 199306........ 199308

(LNAPL), Semi-volatiles (SVOC), Volatiles (VOC) CS.ovvvrnn. 199404........199910
RFI/CMS.........200700........201409

RIP Date: N/A
RC Date: 201409

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

CCBLDG3401 is located in the 3400 block of south Fort Polk, on the west side of Texas Avenue. The site is identified on historic
maps (as-built drawings) as MFU No. 5. This site was identified for corrective action measures under the HSWA of RCRA
Subpart X Operating Permit No. LA 0124022725-OP-RN-1. The motor fuel unit consisted of three fill boxes, a pump house, four
12,000-gallon ASTs, four-inch underground fuel lines and two areas with fuel dispensing nozzles. At the north fueling site was a
pump island with three fueling nozzles, at the central fueling site was a pump island with five fueling nozzle, and at the south
fueling site was a pump island with four fueling nozzles. A Phase | RFI was completed in 2010. Significant POL impacts were
found. A Phase Il RFI is underway as of this writing to delineate the nature and extent of contamination.

The environmental concern is the risk to surface water and groundwater. The primary media of concern is soil contamination. The
secondary media of concern is groundwater contamination. The primary constituents of concern are fuel components such as total
petroleum hydrocarbons (TPH), benzene, toluene, ethylbenzene and xylene (BTEX), diesel range organics (DRO) and polycyclic
aromatic hydrocarbons (PAH). Secondary constituents of concern are metals. The site is currently used as a very active industrial
maintenance area and has a fence surrounding it.

CLEANUP/EXIT STRATEGY

Complete the RI/FS to determine extent of contamination (if present). Use FS to determine future actions to complete the project.
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Site ID: CCBIldg1725
Site Name: Former AAFES Car Care Center

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Volatiles (VOC) ISCeiiinn. 200802........ 200803
DES......ccco...... 200810........ 201001

Media of Concern: Soil IMP(C)............ 201001........ 201011
IMP(O)............ 201012........ 201509

RIP Date: 201012
RC Date: 201509

SITE DESCRIPTION

CCBldg1725 Army Air Force Exchange Service (AAFES) Car Care Center is located in the 1700 Block of the South Fort Polk
cantonment area. The site lies in the median of the boulevard formed by Alabama and Georgia Avenues, one block north of their

intersection with Louisiana Avenue. Between 1950 and 2006 the AAFES operated a convenience store / service station at the site.

A fuel distribution network of underground storage tanks (USTs), underground pipes and fuel dispensers were present at the site.
A separate building (B-1726) was used as a garage for auto repair and maintenance. New USTs were installed at the site in
1998. Fueling operations were halted in 2006 and the newer USTs were removed without incident. All buildings have been
demolished and the site is now a vacant piece of land.

The regulatory driver for this site is RCRA-I. In 1997, two 4,000 gallon and three 10,000 gallon USTs were closed-in-place in the
west boundary of the site, under Alabama Avenue. There are no fences at the site.

Soil sampling after UST removal confirmed that residual hydrocarbons were present above RECAP limits. Sl results concluded
that surface and subsurface contaminants existed at the site. An area of contaminated surface soil measuring 80 ft by 60 ft by 15
ft deep was excavated and hauled off-site in November 2010. The soil at the bottom of the excavation was treated with oxygen
release compound (ORC-Advanced) before being backfilled. The site will require semiannual monitoring for xylene contamination
in the subsurface soil.

Reports completed and submitted to the LDEQ include the tank excavation assessment report in 2008, an MO-2 RECAP
submittal 2009, a reply to notice of deficiencies, an amended MO-2 RECAP submittal in 2009, an additional investigation report in
2010, an updated MO-2 RECAP submittal in 2010, a final corrective measures implementation (CMI) report in 2011, and a
monitoring work plan in 2011.

The IMP(O) phase began in FY11 and is anticipated to be completed in FY15.

CLEANUP/EXIT STRATEGY

The concentration of xylenes in subsurface soil will be monitored. LTM will consist of site closeout activities and preparation of a
site closeout report.
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Site ID: CCBIldg7016
Site Name: CUBIC AST

STATUS

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants RFA. .o 200712........ 200712

(POL), Volatiles (VOC) RFI/CMS......... 200810........ 201111
LTM.........oo..n, 201112........ 201402

Media of Concern: Soil
RIP Date: N/A

RC Date: 201111

SITE DESCRIPTION

The regulatory driver for this site is RCRA-C. The media of concern are surface soil and groundwater contamination. Possible
sources of contamination at this MFU site include leakage from the distribution lines and operational fuel spills. The refueling area
has been covered with several feet of gravel and limestone. The site is currently used as a parking area and is not fenced.

In 2007 a PA found petroleum impacts above LDEQ RECAP standards in surface soil. The RI final report concluded that no
further RA will be needed at the site. RECAP calculations using soil/groundwater data and site-specific parameters showed that
the impacts were below LDEQ standards. No groundwater monitoring wells are required.

The LTM phase is currently underway. An NFA request is being prepared for submittal to the LDEQ.

CLEANUP/EXIT STRATEGY

An NFA-ATT will be prepared for this site.
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Site ID: CCBIldg7199
Site Name: North Fort Fire Department

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants 9% 200712........ 200712

(POL), Volatiles (voC) INV.. 200908........201309
................ 201310........201409

RIP Date: N/A
RC Date: 201409

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

CCBIdg7199 [aka North Fort Fire Department (NFFD)] is located in the north Fort Polk cantonment and is situated southwest of
the intersection of North Fort Entrance Road and C Avenue. The site was formerly a convenience store/service station operated
by the AAFES between 1950 and 1993. Three 10,000-gallon USTs were removed in 1994. The USTs were used to store
gasoline.

A fuel distribution network of USTs, underground pipes and fuel dispensers were present at the site. Fueling operations were
halted in 1993 and the USTs were removed. Soil from the excavation was analyzed and found to be contaminated with BTEX.
The soil was stockpiled at the site. A bioremediation treatment was performed which entailed placing three six-inch layers of solil
on plastic. Each six-inch lift was treated with LFS-1 nutrient. The 18-inch piles were bioremediated for one month. Post-
treatment samples were collected and lab results indicated that contamination was below LDEQ limits. The soil was used as
backfill material and returned to its origin. Subsequently the tank pit was covered with concrete.

There are no fences at the site. The site is currently in use by the Fort Polk Fire Department as a fire station. The UST removal
report indicated that residual hydrocarbons were present above LDEQ limits in effect at the time. An initial site characterization
(ISC) completed in 2007 found petroleum impacts above LDEQ RECAP standards in surface soil. An investigation was completed
in 2012 to further define the extent of impact to surface soils. This investigation found that benzene and xylene are present in the
surface soils above LDEQ RECAP standards. A CAP will be required to determine future obligations at this site.

CLEANUP/EXIT STRATEGY

Complete the CAP to determine future actions to complete the project.
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Site ID: CCBIldg8716
Site Name: NFWWTP Digester

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Light non-aqueous phase liquids RFA.....oooen 200806........ 200811
(LNAPL), Polycyclic Aromatic Hydrocarbons (PAH), Volatiles RFI/CMS......... 200906........201112

(VOC) DES.......ccceee 201202........ 201306

) N ) IRA.....coooiiee 201203........ 201406
Media of Concern: Groundwater, Other (Demolition Debris), CMI(C)........... 201303........ 201406
Sediment, Soil LTM. .o 201406........201411

RIP Date: N/A
RC Date: 201406

SITE DESCRIPTION

The CCBIdg8716 [aka North Fort Wastewater Treatment Plant (NFWWTP)] digester is an anaerobic sludge digester located at the
south end of F Avenue in the North Fort Polk cantonment area. The digester was constructed in 1941 to treat primary and
secondary sludge at the NFWWTP. Upgrades to the digester have occurred periodically. The digester has been out of service
since the 1970s. The structural integrity of the digester is deteriorating.

Bldg 8716 is a circular structure constructed with reinforced concrete. The integrity of the material was impacted by hydrogen
sulfide gas, weathering and time. The environmental concern is the risk to surface water and groundwater. The digester is circular
in shape; 38 ft tall and 64 ft in diameter. It is divided into two chambers, an upper and lower. The upper chamber is 14 ft tall and
was used for aerobic sewage treatment. The lower chamber is sloped with an average height of 16 ft. The two chambers are
separated by a 0.75 inch thick steel plate and nine inches of reinforced concrete. The digester is full of liquid. The amount of
sludge at the bottom is unknown. In the RFI, the contents of the digester were sampled and analyzed. Soil and groundwater
samples were collected from 15 borings in the immediate vicinity of the structure and analyzed for metals and multi-contaminants.

Hazardous waste characterization and other analyses were used to complete a hazardous waste determination of the digester
contents. The CMI(C) phase will consist of the demolishing the digester and installing MWs. LTM will consist of groundwater
monitoring being sampled and analyzed for multi-contaminants semiannually for a period of three years.

CLEANUP/EXIT STRATEGY

The LTM phase will include the abandonment of the five monitoring wells and site closure activities.

Final FORT POLK Installation Action Plan -

56



Site ID;: CCSWMU23
Site Name: 2600 Block VMU -SWMU 23A

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Volatiles (VOC) RFA. .o 199306........ 199308
CSuovvveeeere, 199404........ 199910

Media of Concern: Groundwater, Soil RFI/ICMS......... 200310........ 200409
DES....cccoou..... 200709........ 200809
CMI(C)............ 201012........ 201110
CMI(O)............ 201011........ 201507

RIP Date: 201110
RC Date: 201507

SITE DESCRIPTION

CCSWMU 23 (2600 Block VMU-SWMUA), a Maintenance Unit is located in the 2600 block of the south Fort Polk cantonment
area, northeast of the intersection of Georgia and Mississippi Avenues. SWMU 23A is an active vehicle maintenance area. The
Army began operations as a military vehicle maintenance unit and storage area around 1950. The maintenance area is fenced
and is overlain by concrete. The area of interest is grass covered and lies at the southern boundary of the site. Corrective action
measures were required under the HSWA of the Fort Polk RCRA Subpart X Operating Permit No. LA 0124022725-OP-RN-1.

Hazardous materials and RCRA listed waste components used at the site include leaded gasoline, solvents, paints, etc. Sources
of contamination at this SWMU include waste POL and fuels released during vehicle maintenance activities. Benzene is present at
the site above the regulatory action limits. Natural attenuation at the site consists of analyzing groundwater from four wells on a
semiannual schedule.

Three years of semiannual sampling of four monitoring wells are required by the LDEQ. The site will be monitored for the natural
attenuation of benzene contamination in groundwater. This will be followed by site closeout documentation and well
abandonment.

The CMI(O) began in FY11 and is anticipated to be completed in FY15.

CLEANUP/EXIT STRATEGY

CMI(O) activities include residual waste management, site closeout documentation and well abandonment.
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Site ID;: CCSWMU26
Site Name: Motor Fuel Unit at 2900-3100 blocks

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Light non-aqueous phase liquids RFA. .o 199306........ 199308
(LNAPL), Petroleum, Oil and Lubricants (POL), Polycyclic CSvriiiin, 199404........199910
Aromatic Hydrocarbons (PAH), Volatiles (VOC) RFI/CMS......... 200310........ 201310
) ) DES......ccco...... 201311........ 201402
Media of Concern: Groundwater, Soll CMI(C).voe.... 201402........ 201408
CMI(O)............ 201402........ 201608
LTM..oeeiieen, 201609........ 201809

RIP Date: 201408
RC Date: 201608

SITE DESCRIPTION

CCSWMU26 (aka Motor Fuel Unit No. 3) is located in the 2900, 3000 and 3100 blocks of the south Fort Polk cantonment area.
The site lies west of Texas Avenue. The site is identified on as-built drawings and maps as Motor Fuel Unit No. 3. A fuel
distribution network of USTs, underground pipes and fuel dispensers were present at the site. Originally constructed as a fueling
area in the early-1940s, fueling operations continued until approximately 1975. Fuel was delivered by railroad to the site. The
motor fuel unit consisted of three fill boxes, a pump house, six 12,000-gallon ASTs, four-inch underground fuel lines and two
areas with fuel dispensing nozzles. At the north fueling site was a pump island with nine fueling nozzles. At the south fueling site
was a pump island with five fueling nozzles. The western portions of the site are currently being used as vehicle maintenance
facilities. All structures at the site have been removed, but a railroad spur runs through the middle of the site.

The RFI/CMS phase is underway. The media of concern is groundwater and soil. The primary contaminant is fuels. The secondary
contaminant is metals. Possible sources of contamination at this site include leakage from the distribution lines and operational
fuel spills. Soil sampling after AST removal confirmed that residual hydrocarbons were present above RECAP limits. Light non-
aqueous phase liquid (NAPL) was present in some of the monitoring wells. Hydrogen peroxide/modified Fenton's reagent
oxidation will be used to treat the impacted surface soils from 5 to 15 feet below ground surface (bgs) in an approximate 10,250
sq. ft. area. The hydrogen peroxide and a ferrous catalyst will be injected into the contaminated aquifer on a 9 ft. x 9 ft. grid
pattern. The injections will occur quarterly.

CLEANUP/EXIT STRATEGY

Quarterly treatment of soil and quarterly soil and groundwater samples will be collected to determine the effectiveness of this
treatment.

LTM will consist of residual waste management, site closeout documentation and well abandonment.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
There are no NFA sites
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Date of CR Inception: 199306

Past Phase Completion Milestones

1993
RFA

2000
Cs

2004
RFI/ICMS
2008

ISC

RFA
DES
2009
RFA
2010

PA

DES
2011
IMP(C)
2012
CMI(C)
RFI/CMS

(CCBLDG3401 - BLDG 3401 Former AST and Pumphouse Area, CCSWMU23 - 2600 Block VMU -SWMU 23A,
CCSWMU26 - Motor Fuel Unit at 2900-3100 blocks)

(CCBLDG3401 - BLDG 3401 Former AST and Pumphouse Area, CCSWMU23 - 2600 Block VMU -SWMU 23A,
CCSWMU26 - Motor Fuel Unit at 2900-3100 blocks)

(CCSWMU23 - 2600 Block VMU -SWMU 23A)

(CCBIdg1725 - Former AAFES Car Care Center, CCBIdg7199 - North Fort Fire Department)
(CCBIdg7016 - CUBIC AST)

(CCSWMU23 - 2600 Block VMU -SWMU 23A)

(CCBIdg8716 - NFWWTP Digester)

(CC2600-2700 - Motor Fuel Units 1 & 2, CC3100-3200 - Motor Fuel Unit No 4, CC3500-3600 - Motor Fuel Unit
No. 6, CC3700 - Motor Fuel Unit No. 7)
(CCBIdg1725 - Former AAFES Car Care Center)

(CCBIdg1725 - Former AAFES Car Care Center)

(CCSWMU23 - 2600 Block VMU -SWMU 23A)
(CCBIdg7016 - CUBIC AST, CCBIdg8716 - NFWWTP Digester)

Additional Past Phase Completion Milestones

POLK-7 Bayou Zourie Landfill. An NFA-ATT will be prepared for this site in FY12.

POLK-17 Original Firefighter Training Area. An NFA-ATT will be prepared for this site in FY12.
POLK-18 Former Firefighter Training Area. An NFA-ATT will be prepared for this site in FY12.
POLK-21 Former Burning Ground. An NFA-ATT will be prepared for this site in FY12.
POLK-22 Avenue K MOGAS. An NFA-ATT will be prepared for this site in FY12.

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Site ID
CCBIldg8716

CC3700

CC3100-3200
CC2600-2700
CC3500-3600

Site Name ROD/DD Title ROD/DD Date
NFWWTP Digester ccbldg8716 20130930
Motor Fuel Unit No. 7 Motor fuel units 20130930
Motor Fuel Unit No 4 Motor fuel units 20130930
Motor Fuel Units 1 & 2 Motor fuel units 20130930
Motor Fuel Unit No. 6 Motor fuel units 20130930

Final RA(C) Completion Date: 201408

Schedule for Next Five-Year Review: 2014

Estimated Completion Date of CR at Installation (including LTM phase): 201809
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FORT POLK CR Schedule

I - phase underway
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
CC2600-2700 Motor Fuel Units 1 & 2 RI/FS

IRA

SITEID SITE NAME PHASE FY17 FY18  FY19+
CC3100-3200 Motor Fuel Unit No 4 RI/FS

IRA

SITE ID SITE NAME PHASE FY17 FY18 FY19+
CC3500-3600 Motor Fuel Unit No. 6 RI/FS

IRA

SITE ID SITE NAME PHASE FY18 FY19+
CC3700 Motor Fuel Unit No. 7 RI/FS

IRA

SITE ID SITE NAME PHASE FY14 FY18 FY19+
CCBLDG3401 BLDG 3401 Former AST and RFI/ICMS

Pumphouse Area
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+

CCBIdg1725 Former AAFES Car Care Center IMP(O)

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+

CCBIdg7016 CUBIC AST LTM

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
CCBIdg7199 North Fort Fire Department CAP

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18
CCBldg8716 NFWWTP Digester

FY19+

CMI(C)

SITEID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18

CCSwMuU23 2600 Block VMU -SWMU 23A CMI(O)

SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18
CCSWMU26 Motor Fuel Unit at 2900-3100 blocks | RFI/CMS

FY19+

FY19+

CMI(C)
CMI(O)
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201009

Restoration Advisory Board (RAB): No
Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.
Community Interest Solicited on: 201204

Efforts Taken to Determine Interest

A newspaper solicitation was published in two local newspapers (Beauregard Daily News and the Leesville Daily
Leader). It was also published in the Fort Polk Guardian, a weekly newspaper on the installation.

Results
No replies were received from citizens expressing interest in being on a RAB.

Follow-up Procedures

Fort Polk is in the process of again surveying the degree of public interest in the community in forming a RAB.
These surveys will continue every two years as required by Army policy.

Additional Community Involvement Information

Public notices were placed in local newspapers announcing that the MMRP sites had been assigned munitions response
site prioritization protocol (MRSPP) scores. A public announcement was made in local newspapers that a copy of the five-
year review report was available at a local library.

Awareness of the MMRP program and how to respond to any discovery of MD/MEC will be fostered through the USAEC
Sgt. Woof campaign and other Department of Defense (DoD) guidance. Educational material will be distributed to local
schools, local neighborhood organizations, libraries and other public venues.

Administrative Record is located at
ENRMD-CMB
1647 23d Street Bldg 2516
Fort Polk, LA 71459
Telephone 337-531-6008

Information Repository is located at

Vernon Parish Public Library
1401 Nolan Trace
Leesville, LA 71446

Telephone 337-531-6008

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A
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